

Project Planning

Date	29 September 2026
Team ID	SWTID-2026-4005
Project Name	PocketSmart AI
Maximum Marks	3 Marks

Milestone	Activities	Deliverable	Status
1. Requirements	Problem statement, persona, requirements, technology selection	Requirements package	Completed
2. Design	Solution fit, architecture and data flow	Design package	Completed
3. Backend	Flask routes, auth, database and business logic	app.py	Implemented
4. Frontend	Dashboard UI, forms, charts, theme	HTML/CSS/JS	Implemented
5. AI Integration	Gemini recommendations and receipt OCR path	AI integration	Implemented / optional by API key
6. Testing	Functional and security checks	Testing report	To be continuously updated
7. Documentation & Demo	Project report, demo flow and presentation	Submission package	Planned

Suggested schedule:

Week 1 – requirements and design; Week 2 – backend and database; Week 3 – frontend and analytics; Week 4 – AI/OCR integration, testing and demonstration.